

## **Affordable Assisted Living Design and Construction Considerations**

### **SITE LOCATION**

Regional centers/economies of scale

Topography: retaining walls

Environmental concerns: EPA, DNR, dumpsites

Zoning: Single-family zoning lowers cost. Propose legislative action to state that ALPs cannot be zoned out of a residential area

Access to utilities: streets, gutter, sidewalks, sewer, water lines

Access to amenities: shopping, transportation, services

Evaluate for known or probable sites for historic preservation: Office of State Archeology and State Historical Preservation Office (SHPO). Required if state/ federal funds utilized.

Core samples: Will soil structurally support the facility. Soil testing to determine compaction is essential. What is the depth to the water table level?

### **UTILITIES**

Contiguous to all utilities: roads, cable, telephone, water, sewer, electric, gas

Flow test on water main to determine adequacy of pressure: contingency prior to purchase. Water pressure required for 13-R system (Fire sprinkler); 4" main and required water pressure.

### **ACCESSIBLE PARKING**

Is frontage or street parking allowed?

If less than 10 spaces, no parking lot is required (IAC Chapter 18)

Zoning issue

Depends on funding source

No garages

### **TYPE OF CONSTRUCTION**

Wood frame construction

Rural: One-story construction, no elevator

Urban: Multi-story construction, if possible two accessible levels; may be less expensive to have an elevator than purchase additional land – to be determined by topography and costs.

### **ENERGY CONSIDERATIONS**

2' x 6' R-19 rated wall, R-38 roof/ceiling, R-8 ducts

Use exterior wrap

Address failures to seal both vertical and horizontal penetrations (i.e. floor and top plate joints, windows, doors, around light fixtures, switches, etc.)

Use proper flashing at doors and windows  
Use low E or energy efficient windows and doors  
Use sensor power lights for exterior of building  
Use energy efficient appliances in common areas and apartments  
Evaluate the long range and fixed costs to determine efficiency systems lifetime cost savings  
Insulate ducts and seal joints with mastic  
Insulate between individual units

## **HEATING VENTILATION AND AIR CONDITIONING**

Central water heater system  
Individual heater/AC units  
Common system with separate thermostats  
Geo-Thermal  
Through wall AC  
Thermostats with large numbers  
Back up pump  
Preventative maintenance

## **BASEMENT**

No basement

## **UNIT AND COMMON AREA ROOM SIZE AND LAYOUT**

Common kitchen  
Individual units: half size refrigerators, microwaves, single bowl sinks  
Multi-purpose dining, activity room  
Limited common area

## **PRELIMINARY PLANNING PRIOR TO HIRING ARCHITECT OR ENGINEER**

Local talent may not be experienced with State/Federal program requirements or type of construction

## **SELECTING AN ARCHITECT OR CONSTRUCTION FIRM THAT IS BONDED, INSURED AND HAS REFERENCES**

Look for firms with experience in low-income housing and assisted living in Iowa.  
Find out if they have any plans “on the shelf,” previously developed plans that could be adapted to meet your program’s needs at lower design costs.  
Negotiate on the percentage of the project costs that will go to the architect  
Find out if they are registered with the state (which agency?) and are familiar with Iowa codes and rules  
Check to see if they are a member of the American Institute of Architects and registered with the State Board of Architectural Examiners

Check references

## **PLANNING WITH ARCHITECT OR ENGINEER**

Keep in mind the affordable nature of the project

Meet with DEA for a preliminary plan review

Keep copies of all correspondence and information related to the preliminary plan review

Check with community or county for zoning regulations

Make sure that the architect, developer, and state agencies all agree on the code that pertains to the development

## **TAKING BIDS OR NEGOTIATION OF CONSTRUCTION CONTRACTS (IF PERMITTED AND FEASIBLE)**

- a. Bid acceptance
- b. Construction Contract
- c. Pre-construction conference
- d. Bonds
- e. Insurance
- f. Notice to proceed

## **CONSTRUCTION SCHEDULING**

Pay special attention to planning and scheduling, be realistic

Begins at acquisition, ends at lease up

Work closely with architect and contractor to stay on schedule

Different funding sources can impact both scheduling and budget spending

## **ON SITE CONSTRUCTION MONITORING**

Architect should do intermittent inspections, depending on the contract

Establish critical times such as footings, frame-in, etc. when the architect should inspect the project or as required by local building inspector

## **CHANGE ORDERS**

Need to budget for these

Negotiate pricing structure for change orders at the beginning of the project. This is especially important if this is a conversion.

Don't accept bids that are too close to the intended budget

"Cost plus" concept could be used, depending on the cost of the overall project

## **EVALUATION OF CONSTRUCTION PHASES**

### **a. ORDERING OF MATERIALS AND HARDWARE**

Limited exterior improvements- i.e. brick, stone, etc.

- b. **PERMITS, UTILITY HOOK-UP OR TAP FEES, TEMPORARY FACILITIES**
- c. **SCHEDULING OF SUBCONTRACTORS' WORK ACTIVITIES**
- d. **SITE WORK (PREPARATION) ROUGH GRADING**
- e. **FOOTING AND FOUNDATION (WALKS, DRIVE, PARKING)**
- f. **UTILITY ROUGH-INS, FLOOR AND ANCHORAGE**
- g. **FLOORS, WALLS, CEILING, ROOF STRUCTURE**

Framing: 2" X 6" Studs 24" on center (O.C.): use siding, sheathing and wall that is rated for 24" spans:

Sheathing – oriented strand board (OSB) 8' dimension applied horizontal to the studs with staggered joints 4' O.C.

5/8" Drywall

Creating 24" modules could facilitate alternative use of space in future

(Interior walls that could be taken down) Unit size: 16' x 20' = 320 sq. ft.;

20' x 20' = 400 sq. ft., 20' x 24' = 480 sq. ft.

Two-stud corners: allows for better insulation

Need to utilize drywall clips for interior corners

Ladder blocking for partition intersection

Eliminate headers in non-bearing walls

Eliminate unnecessary cripple studs at windows

Insulated headers supported with metal hangers (no need for openings larger than 4'0")

Single top plate – align roof trusses directly over studs

Eliminate unnecessary building offsets

Clear span trusses – eliminates interior footings

- h. **PLUMBING, ELECTRICAL, AND MECHANICAL INSTALLATIONS**

Plumbing: Some communities require cast iron below concrete slabs

Size up the vent stack exit pipe through roof- prevents freeze ups.

Plumbing not on exterior walls, caution if you do

Electrical: State does not require use of conduit – EMT

Can use romex unless there is a specific city or county code that requires otherwise

Fluorescent lighting

Arc Fault Circuit Interrupters (AFCIs) will be required in bedrooms as of January 2002. NEC

i. **SPRINKLER, FIRE ALARM, SMOKE DETECTION, STROBE INSTALLATIONS**

Proper install of sprinkler in the attic  
Good planning on placement of fire extinguishers

j. **FINISHES**

Creative painting – Faux-finishes  
Carpeting – flame spread less than 25, certified carpet in compliance with HUD (UM44d)  
Durable vinyl composition tile

k. **FINISH GRADING AND LANDSCAPING**

ADA rules over this, max. 1” in 1’ walks slope. Fall away from the building  
Sod over seed. Rock perimeter beds with landscape fabric underneath prevent building damages  
Trees and shrubs away from the building. Select easy to grow hardy perennials that come back every year.

**PROGRESS INSPECTIONS**

- a. Pay-out inspections, required lien waivers
- b. Punch list inspection
- c. Final inspection, lien waivers and release of claimants
- d. Warranty and equipment warranties
- e. Retain age fee 10% release
- f. Inspect footings, foundation, framing, flooring, etc.
- g. Fire stopping around all wall penetrations and floors in multistory.
- h. Someone on site to coordinate activities

Let the owner know they should hire a 3<sup>rd</sup> party inspector to oversee the project in an advisory role and not in a decision maker role.