

2016 CoC Application Timeline

Iowa Balance of State Continuum of Care

Draft as of 7/14/2016

Activity	Date	Who's Responsible	Status
Meet to: 1) Review draft Reallocation Plan components and comments; 2) Review CoC application timeline; and 3) Review CoC application process. Develop recommendations for Exec. Cmte./Council Meet to review renewal application scores and make recommendations to Council	7/12/2016	CoC Committee	
Draft New Project Application, for new bonus projects and for new reallocated projects, including new project application for Coordinated Entry. Address how much may be available for new projects and how they will be ranked in comparison to renewal projects.	7/14/2016	CoC Committee	
Open competition for new project applicants (including reallocations but not coordinated entry)	7/15/2016	Iowa Council on Homelessness OR Exec Cmte	
Vote on renewal project scores and rankings	7/15/2016	Iowa Council on Homelessness	
CoC Consolidated Application meeting: Develop plan and assign components	TBD	CoC Consolidated App Work Group; Iowa Finance Authority	
Submit letters of intent to apply	7/22/2016	New project applicants; Renewal project applicants for voluntary reallocation	
Open competition for new coordinated entry project applicants	by 7/26/2016	Exec. Committee	
Vote on any renewal project appeals received	by 7/29/2016	Appeals Cmte	
Convene CoC Consolidated App Work Group	TBD	Iowa Finance Authority	
New project applications and voluntary reallocation applications due to CoC Committee; Renewal project applications due in EsnapS; Planning project application due in EsnapS;	8/12/2016	New project applicants; Renewal project applicants; Renewal project applicants for voluntary reallocation; Iowa Finance Authority.	
Meet to review and score new and reallocation project applications; make recommendations to Exec. Cmte	8/23/2016	CoC Committee	
Review CoC Cmte recommendations and decide scoring and ranking for new and reallocation projects (ranking for all projects)	8/24/2016	Exec. Committee	

HUD Forms 2991 due from all project applicants to Iowa Finance Authority	8/26/2016	Renewal applicants and new applicants	
Submit new application in Esnaps (if not already done)	8/26/2016	Selected new applicants; voluntary reallocation applicants	
Work with renewal applicants to correct or make any changes necessary in Esnaps	TBD	Iowa Finance Authority	
Review appeals of new project application scoring and ranking; make final decisions on all project rankings	8/30/2016	Appeals Cmte	
Review renewal applications in Esnaps for threshold items, requirements, and eligibility	9/2/2016	Iowa Finance Authority	
Work with new applicants to correct or make any changes necessary in Esnaps	begin by 9/2/2016	Iowa Finance Authority	
Post/distribute completed Consolidated Application DRAFT for review	9/5/2016	Iowa Finance Authority; Consolidated Application Work Group	
Submit comments on Consolidated Application	9/8/2016	All CoC stakeholders (Iowa Council on Homelessness members, CoC grantees, etc.)	
Submit CoC Application to HUD	No later than 9/12/2016	Iowa Finance Authority	